
ID Task Name Duration Start

1 Special Interest FMOC 0 hrs Tue 11/1/05

2 DON HR IT Working Group 0 hrs Thu 11/3/05

3 Standards Review Board 94 days Thu 11/3/05
4 Develop Charter 3 days Thu 11/3/05

5 Standards Review Board - 0 days Wed 11/16/05

6 Standards Review Board 2 0 days Wed 12/21/05

7 Standards Review Board 3 0 days Wed 1/18/06

8 Standards Review Board 4 0 days Wed 2/15/06

9 Standards Review Board 5 0 days Wed 3/15/06

10 Architecture Development 66 days Tue 11/1/05
11 Coordinate with DON CIO 5 days Tue 11/1/05

12 Coordinate with NII 10 days Wed 11/16/05

13 SOA Symposium 0 hrs Tue 11/29/05

14 Architecture Development 45 days Wed 11/30/05

15 Working Groups 64 days Wed 11/16/05
16 Data Standards 33 days Wed 11/16/05
17 Charter Development 3 days Wed 11/16/05

18 Data Standards Worki 0 days Fri 11/18/05

19 Joint Staff Requireme 10 days Mon 11/21/05

20 COCOM Requirement 30 days Mon 11/21/05

21 OSD Requirements 10 days Mon 11/21/05

22 USN/USMC Requirem 5 days Mon 11/21/05

23 Protocol Standards 48 days Wed 11/16/05
24 Charter Development 3 days Wed 11/16/05

25 Protocol Standards W 0 days Fri 11/18/05

26 Protocol Standards De 45 days Mon 11/21/05

27 Protocol Standards W 0 days Fri 1/20/06

28 Business Process Standa 64 days Wed 11/16/05
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ID Task Name Duration Start

29 Charter Development 3 days Wed 11/16/05

30 Business Process Sta 0 days Fri 11/18/05

31 Business Process Sta 1 day Mon 11/21/05

32 Business Process Sta 60 days Tue 11/22/05

33 DON Implementation 0 days Tue 11/1/05
34 USN Implementation 0 days Tue 11/1/05

35 USMC Implementation 0 days Tue 11/1/05
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